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Total Project Cost in FY02 k$

Cost by subsystem

Cost broken out into M&S + R&D, FNAL labor

Includes 
G&A, 

contingency

EQUIPMENT LABOR
G&A 17.72% 28.62%

Fermilab G&A 
rates applied

FY02 k$ Base Cont % Cont Total
Silicon 14208 54 7712 21920
Trigger 3076 47 1459 4535
Online 942 48 453 1395
Administrative 1109 50 554 1663
TOTAL PROJECT COST 19335 53 10178 29513

FY02 k$ M&S + Cost+ Total Cost+
R&D Cont Cont M&S + Labor Cont Cont Total Total
Cost G&A % Cont Total R&D FNAL G&A % Cont Total Labor

Silicon 8188 992 55 5048 13237 14228 3909 1119 53 2663 6572 7691 21920
Trigger  2739 211 48 1415 4153 4364 98 28 35 44 142 171 4535
Online  605 107 51 363 968 1075 179 51 39 90 269 320 1395
Administrative 89 15.8 50 52 141 157 781 223 50 502 1283 1506 1663
TOTAL PROJECT COST 11621 1326 53 6878 18499 19825 4967 1422 52 3300 8267 9688 29513
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Total Project Cost in AY k$

Cost by subsystem

Cost broken out into M&S + R&D, FNAL labor

Total Project Cost = $30,970k
Includes 54% contingency ($10,814k)

Contingency consistent with April ’02 Dir Rev guidance (57%)

Includes G&A, 
contingency, 
& escalation

AY k$ Base Cont % Cont Total
Silicon 14757 55 8178 22935
Trigger 3189 48 1540 4728
Online 1014 48 489 1503
Administrative 1197 51 607 1803
TOTAL PROJECT COST 20156 54 10814 30970

AY k$ M&S + Cost+ Total Cost+
R&D Cont Cont M&S + Labor Cont Cont Total Total
Cost G&A % Cont Total R&D FNAL G&A % Cont Total Labor

Silicon 8386 1047 56 5286 13672 14719 4139 1185 54 2892 7031 8215 22935
Trigger  2831 220 49 1491 4322 4542 107 31 35 49 156 186 4728
Online  646 114 51 389 1035 1150 197 56 39 100 297 353 1503
Administrative 94 16.6 51 56 149 166 845 242 51 551 1396 1638 1803
TOTAL PROJECT COST 11956 1398 54 7223 19179 20577 5288 1513 53 3591 8879 10392 30970

FNAL ESCALATION RATES FY01 FY02 FY03 FY04 FY05 FY06
EQUIPMENT BY YEAR -2.9% N/A 2.3% 2.8% 2.7% 2.6%

CUMULATIVE 0.971 1 1.023 1.052 1.080 1.108
LABOR BY YEAR -4.0% N/A 4.0% 4.0% 4.0% 4.0%

CUMULATIVE 0.960 1 1.040 1.082 1.125 1.170
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Obligation Profiles in AY k$

Obligations by subsystem w/R&D 
and contingency broken out

Obligations broken out by funding type

Tables include G&A, contingency, & escalation

Obligation Profile AY k$ (by subsystem) FY01 FY02 FY03 FY04 FY05 FY06 TOTAL
Silicon (incl. G&A and FNAL labor) 17 1326 6171 4034 709 354 12611
Trigger (incl. G&A and FNAL labor) 0 453 1040 1561 109 0 3163
Online (incl. G&A and FNAL labor) 0 0 64 331 619 0 1014
Administration (incl. G&A and FNAL labor) 0 0 385 399 413 0 1197
Sub Total 17 1778 7660 6325 1850 354 17985
R&D (incl. G&A and FNAL labor) 0 1376 795 0 0 0 2171
Contingency 0 0 3645 3143 4026 0 10814
Total Project Cost 17 3154 12100 9468 5876 354 30970
Percentage by FY 0 10 39 31 19 1

Obligation Profile AY k$ (by funding type) FY01 FY02 FY03 FY04 FY05 FY06 TOTAL
M&S (incl. cont and In-Kind contr.) 17 1778 7960 5413 3102 0 18270
R&D (incl.cont. on R&D) 0 662 247 0 0 0 909
FNAL Labor ( M&S and R&D, incl. Cont) 0 464 2941 3048 2426 0 8879
G&A (on M&S and R&D) 0 250 951 1007 349 354 2912
TOTAL 17 3154 12100 9468 5876 354 30970
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Funding Need in AY k$

$2M in forward funding introduced to alleviate FY03 need
$1M forward funding in hand, additional ~ $2.1M in process

FY06 contains only FF payback

Funding 
need 

broken out 
by source

Includes G&A, 
contingency, 
& escalation

TPC, Funding Need In AY k$ FY01 FY02 FY03 FY04 FY05 FY06 TOTAL
Silicon (incl. Cont + G&A) 17 1326 8963 6382 3428 354 20470
Trigger (incl. Cont + G&A) 0 453 1423 2142 676 0 4693
Online (incl. Cont + G&A) 0 0 84 418 1002 0 1503
Administration (incl. Cont + G&A) 0 0 507 527 770 0 1803
Total Project 17 1778 10977 9468 5876 354 28470

R&D (incl. Cont + G&A) 0 1376 1123 0 0 0 2499
Total Project Cost 17 3154 12100 9468 5876 354 30970

DOE M&S 0 0 4615 4533 3057 2000 14205
DOE SWF 0 0 2229 3048 2426 0 7702
DOE G&A 0 0 788 1007 349 354 2498
TOTAL DOE EQ 0 0 7631 8588 5832 2354 24406

DOE M&S R&D 0 662 247 0 0 0 909
DOE SWF R&D 0 464 713 0 0 0 1177
DOE G&A R&D 0 250 163 0 0 0 413
TOTAL DOE R&D 0 1376 1123 0 0 0 2499

In Kind - Foreign 0 258 267 70 1 0 597
In Kind - MRI silicon 17 1326 811 306 0 0 2460
In Kind - MRI trigger 0 0 114 474 0 0 588
In Kind - US base 0 194 153 30 43 0 420
Total In-Kind contributions 17 1778 1345 880 44 0 4065
Forward Funding 2000 -2000
Total Project Cost 17 3154 12100 9468 5876 354 30970
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Project Funding in AY k$

Total Project Cost In AY k$ FY01 FY02 FY03 FY04 FY05 FY06 TOTAL
Silicon (incl. Cont + G&A) 17 1326 8963 6382 3428 354 20470
Trigger (incl. Cont + G&A) 0 453 1423 2142 676 0 4693
Online (incl. Cont + G&A) 0 0 84 418 1002 0 1503
Administration (incl. Cont + G&A) 0 0 507 527 770 0 1803
Total Project 17 1778 10977 9468 5876 354 28470

R&D (incl. Cont + G&A) 0 1376 1123 0 0 0 2499
Total Project Cost 17 3154 12100 9468 5876 354 30970

Project Funding in AY k$ FY01 FY02 FY03 FY04 FY05 FY06 TOTAL

DOE EQ 0 3500 4131 8588 5832 2354 24406

DOE R&D 0 1499 1000 0 0 0 2499

In Kind - Foreign 0 258 267 70 1 0 597
In Kind - MRI silicon 17 1326 811 306 0 0 2460
In Kind - MRI trigger 0 0 114 474 0 0 588
In Kind - US base 0 194 153 30 43 0 420
Total In-Kind contributions 17 1778 1345 880 44 0 4065
Forward Funding 0 0 2000 0 0 -2000 0

Total Funding 17 6777 8477 9468 5876 354 30970

Project meets FY03 Laboratory guidance
Contingency profile adjusted to reflect anticipated project need

Includes G&A, 
contingency, 
& escalation

Laboratory guidance:

• 7,632k EQ in FY03 
(includes FY02 
carry-over)

• 2,499k total R&D 
for FY02+FY03

(excess carried over)
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Total Silicon Labor

Includes all personnel, all categories - physicists, technical, 
and administrative – required to deliver silicon detector

Base need only - contingency not included

Silicon Labor
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Technical Labor
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Total Technical Labor

Technical labor required to deliver silicon and trigger+online 
projects, divided into Fermilab and university components

End of 
production/testing.  
Installation covered 

in WBS 1.1.5

Mid-Sep ’02 head count:

Silicon ~ 18.4 FTEs

Trigger ~ 4.9 FTEs Peak need ~ 34 
technical personnel
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Total Physicist Labor

Physicists required to deliver silicon and trigger+online 
projects, divided into Fermilab and university components

Physicist Labor
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Peak need ~ 38 
physicists

Mid-Sep ’02 head count:

Silicon ~ 24.2 FTEs

Trigger ~ 6.2 FTEs
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Total Project Labor

Total  required to deliver silicon and trigger+online 
projects, divided into Fermilab and university components

Project Labor
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Peak need ~ 71 
personnel




